
Contract No. T200411210 
SR 26, Atlantic Ave. from Clarksville to Assawoman Canal 

  Working Group Agenda 
January 28, 2013 

 

 

 

1. Introduction  
a. Project Commitment and Approach 

 

2. Project Status Update  
a. SR 26 Detour Routes Project 
b. SR 26 Mainline Project Overview 

i. Utility Relocations 
1. Clarksville 
2. Old Mill Road to Old School Lane 

ii. Real Estate Acquisitions 
iii. Advertisement Schedule 
iv. Construction Schedule 

 

3. Review of Night Work Survey Results  
 

4. Utility Company Updates 
a. Verizon 
b. Delmarva Power 

 

5. Advanced Clearing 
a. Required for additional utility relocations 
b. Public Outreach 

 

6. Discussion of Proposed Lane Closure Restrictions  
a. Road Closures and Detours for Bridge Replacements 

 

7. Update from DelDOT’s Traffic Section on Managing Traffic during Construction  
a. Use of Advance Message Boards  
b. Signing of Alternative Routes during Construction  
c. Use of ITMS Strategies during Construction  

 

8. Project Public Outreach (DelDOT PR) 
a. Public Informational Meetings Before Construction 
b. During Construction 

i. Press Releases and Lane Restriction Notifications 
ii. Monthly Progress Meetings 

iii. On-Site Project Resident Engineer 
c. On-Going Coordination 

i. Existing features within Right of Way 
 

9. Continued Working Group Coordination (DelDOT PR) 
a. Monthly to Quarterly Meetings 
b. Timely Updates – SR 26 Blog 
c. Website – www.SR26.deldot.gov 

 

Need Additional Information – Contact DelDOT Public Relations 
Email – dotpr@state.de.us 

Toll Free (Instate Only) – 1-800-652-5600     Call – 1-302-760-2080 

http://www.sr26.deldot.gov/
mailto:dotpr@state.de.us

